
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:17 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 188 Date: 13-Nov-2012 Tuesday

Approved Date:

Shift Hours: 06:45 am 05:30 pm Break: Over Time:

Const Calendar Day: 162

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

On 11/13/12 from 1230-1730, I monitored cable wrapping on the South Side Span. From PP 24 to PP 26,
the contractor covered the distance of 1.5' on the pull machine. From PP 26 to PP 28, the contractor did
not wrap as they had trouble with the push machine.

Labor:
Hector Limon
Curtis Sliy

Iron workers:
Brian Larsen-FM
"Ricky" Climmie Hines
Barry Rothman
Scott Green
Anthony Volpe
James Bradhurst
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